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1.  Originator

Radhakrishna Garge

2.  Log Date:

9/17/02

3.  CCR #:

 02-0806

4. Rev: 5.  Tel:

(301) 883-4080

6. Rm #:

2038G

7. Dept.

SI&T/PVC

8. CCR Title: Re-build Perl 5.6.1 with the GDBM_File Perl Module on p2ins01; Also, the Gnu C Compiler (gcc) must be installed on
p2ins01 in order to be able to compile the EDG 3.5b Source code.

9. Originator Signature/Date

Radhakrishna Garge     /s/     9/16/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/04/02

13.  Office Manager Signature/Date

Skip Linehan     /s/     9/16/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6B

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The current baselined version of Perl 5.6.1 does not have the  GDBM_File library which is necessary to ensure proper installation and
functioning of the EDG 3.5b software. Also, EDG 3.5b runs on Solaris 8 OS only.

24.  Proposed Solution:  (use additional sheets if necessary)
Until p0tes02 has Solaris 8 installed on it, p2ins01 will be temporarily used to host EDG 3.5b. Consequently, re-build Perl 5.6.1 with
the GDBM_File module on p2ins01. Install the Gnu C Compiler on p2ins01. Install and Compile EDG 3.5b on p2ins01.

25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Cannot perform task ITPRFS3020:Modify and test ASTER OD Scripts for EDG impacting Synergy III PSR internal Walkthrough
schedule.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     9/18/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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